



STAKS FLOW

Weekly Check-Up Report

COMPANY PERFORMANCE OVERVIEW

REPORTING PERIOD

15 Juni 2026 – 21 Juni 2026

3

PROJECT LEADERS

3

ACTIVE PROJECTS

0

TOTAL ACTIVITIES

rayyan

PROJECT LEADER SECTION

Organisasi Structure

TEAM MEMBERS:
iyyan • abiyu

PROJECT ROADMAP & MILESTONES

Roadmap: cari lokasi

Target: 24 Mei 2026 - 31 Mei 2026

OVERALL PROGRESS: 50%



Milestones:

☑ Rayyan (50%)

No activity logs recorded for this project.

user1

PROJECT LEADER SECTION

skdajksda

TEAM MEMBERS: user2

No activity logs recorded for this project.

user2

PROJECT LEADER SECTION

Jalan Santai

TEAM MEMBERS:
rayyan • user1

No activity logs recorded for this project.

