



STAKS FLOW

Weekly Check-Up Report

COMPANY PERFORMANCE OVERVIEW

REPORTING PERIOD

18 Mei 2026 – 24 Mei 2026

1

PROJECT LEADERS

1

ACTIVE PROJECTS

5

TOTAL ACTIVITIES

user1

PROJECT LEADER SECTION

Organisasi Structure

TEAM MEMBERS:
rayyan • user2

PROJECT ROADMAP & MILESTONES

Roadmap: menyusun organisasi

Timeline: 24 Mei 2026 - 31 Mei 2026

100% COMPLETE

Target Milestones:

' Membuat hous Rule

Latest Activity: Milestone diselesaikan via quick action.

100%

' buat tampilan website nya

Latest Activity: Milestone diselesaikan via quick action.

100%

user1

cari cari orang — 100%

asdsadads

makan — 36%

dasdada

PROJECT CONCLUSION

AVG. PROGRESS: 68%

Project progress is moderate. Some areas may require closer attention to stay on track.

