



STAKS FLOW

Weekly Check-Up Report

COMPANY PERFORMANCE OVERVIEW

REPORTING PERIOD

25 Mei 2026 – 31 Mei 2026

1

PROJECT LEADERS

1

ACTIVE PROJECTS

0

TOTAL ACTIVITIES

user1

PROJECT LEADER SECTION

Organisasi Structure

TEAM MEMBERS:
rayyan • user2

PROJECT ROADMAP & MILESTONES

Roadmap: menyusun organisasi

Timeline: 24 Mei 2026 - 07 Juni 2026

100% COMPLETE

DEADLINE REVISIONS THIS WEEK:

- DEADLINE REVISED: Dari 2026-05-31 ke 2026-06-07. Alasan: Karena ada penambah fitur baru yang butuh 1 minggu pengerjaan

Target Milestones:

' Membuat hous Rule

Latest Activity: Milestone diselesaikan via quick action.

100%

' buat tampilan website nya

Latest Activity: Milestone diselesaikan via quick action.

100%

No activity logs recorded for this project.

