



STAKS FLOW

INTERNAL COMPANY REPORT

Weekly Check-Up

Comprehensive Performance Overview

REPORTING PERIOD

11 Mei 2026 – 17 Mei 2026

1

PROJECT LEADERS

1

ACTIVE PROJECTS


6

TOTAL ACTIVITIES

Executive Summary

This executive summary provides a high-level overview of project leadership, team engagement, and activity metrics across all active initiatives for the current reporting period.

#



PROJECT LEADER

rayyan

PROJECT NAME

Organisasi Structure

Team: iyyan, abiyyu

ACTIVITY TIMELINE

- 20.15 rayyan create task "Untitled"
- 20.16 rayyan complete task "Untitled"
- 06.41 rayyan create task "Untitled"

rayyan

Setup Database & Prisma Models

40% COMPLETE

Designed schemas for WeeklyReport, connected back-relations, and successfully ran db push.

Implement weeklyReportService with PDFKit

85% COMPLETE

Drafted premium PDF layout, complete with headers, status rows, timelines, and progress bars.

Add Weekly Check-Up UI & Sidebar

100% COMPLETE

Completed modern admin UI page, integrated AJAX fetching, routing logic, and styled the components.

Organisasi Structure Summary

Avg. Progress: 75% | Logs: 3

