



STAKS FLOW

Weekly Check-Up Report

COMPANY PERFORMANCE OVERVIEW

REPORTING PERIOD

18 Mei 2026 – 24 Mei 2026

2

PROJECT LEADERS

2

ACTIVE PROJECTS

31

TOTAL ACTIVITIES

Project progress is slow. Increased coordination and task focus are recommended.

rayyan

PROJECT LEADER SECTION

Organisasi Structure

TEAM MEMBERS:
iyyan • abiyyu

rayyan

Mencari Anggota — 30%

saya mendapatkan anggota muflih, di sebagai menti saya

abiyyu

mencari studi literature untuk project ini — 40%

mendapat kan 2 studi kasus yang mirip dengan masalah yang saya hadapi

mencoba mengelolah data — 57%

mengelolah data real di sini

iyyan

asdads — 0%

sadasd

PROJECT CONCLUSION

Project progress is slow. Increased coordination and task focus are recommended.

AVG. PROGRESS: 32%

General Activities

INDEPENDENT USER LOGS

General Activities

rayyan

angkar galon — 100%

16 liter

PROJECT CONCLUSION

AVG. PROGRESS: 100%

Project progress is excellent and ahead of schedule. Keep up the consistent performance.

