



WEEKLY CHECK-UP REPORT

Generated on 22 Mei 2026

PROJECT Organisasi Structure	TEAM MEMBER rayyan	PROJECT LEADER rayyan	REPORT PERIOD 11 Mei 2026 – 17 Mei 2026
TOTAL DIARY ENTRIES 3	AVERAGE PROGRESS 75%	PEAK PROGRESS 100%	

Work Summary

This report covers project diary activities submitted by rayyan during the period of 11 Mei 2026 to 17 Mei 2026. A total of 3 diary entries were recorded with an average work progress of 75%.

Overall Average Progress



Activity Notes (Recent 5)

- Setup Database & Prisma Models — 12 Mei 2026 (40% progress)
- Implement weeklyReportService with PDFKit — 14 Mei 2026 (85% progress)
- Add Weekly Check-Up UI & Sidebar — 16 Mei 2026 (100% progress)

Activity Timeline

1 Setup Database & Prisma Models

12 Mei 2026

40%

Designed schemas for WeeklyReport, connected back-relations, and successfully ran db push.

2 Implement weeklyReportService with PDFKit

14 Mei 2026

85%

Drafted premium PDF layout, complete with headers, status rows, timelines, and progress bars.

3 Add Weekly Check-Up UI & Sidebar

16 Mei 2026

100%

Completed modern admin UI page, integrated AJAX fetching, routing logic, and styled the components.

This report is generated automatically by STAKS FLOW for internal weekly monitoring purposes. Confidential — not for external distribution.

